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U.8. ENVIRONMENTAL PROTECTION AGENCY
" POLLUTION REPORT

Heading -

Date:

May 14, 1993

Subject: NL/Dutch Boy Paints Site

Demobilization Daﬁe:
Completion Date:

- Perth Amboy, New Jersey

From: Steven R. Touw, OSC
: U.S. EPA, Region II
Response and Prevention Branch
To: ‘K. Callahan, EPA R. Salkie, EPA
J. Marshall, EPA B. Spragque, EPA
J. Frisco, EPA -.D. Finn, EPA
J. Rooney, EPA D. Triggs, NJDEPE
J. Higgins, EPA- ERD, Washington, E-MAIL
-C. Moyik, EPA ' S..Poloka, Perth Amboy LEPC
TAT ‘ UsCG-Atlantic Strike Team
POLREP NO.:  Three (3)
Background
Site No.: . AQ
ERNS No.: ‘ . NJ/A .
NPL Status: : Non-NPL
Action Memo Status: Signed 9/21/92
Start Date: ‘ ‘

2/12/93 |

S8ITE INFORMATION

A.

Incident category

CERCIA incident categb;y: Inactive production facility.
S8ite Description ' . I

Refer to p;evious POLREP;

Preliminary Assessment Results

Refer to previous POLREP.

' RESPONSE INFORMATION

Planned Removal Actions

Refer to previous POLREP.
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Situation

1. curremt Situation

The Administrative Consent Order was issued on April 6,
and NL contracted OH Materials to conduct the work :
under the consent order. There are 4 phases to the
consent order: 1) collect lead pieces and battery
casings in 3 areas of the site, 2) drain, decon and -

decommission 12 PCB transformers, 3) abate the asbestos -

hazard in the boiler room in Building #4 and remove
boxed and bagged asbestos in Buildings #1, 2 & 4 and
4) sample, hazcat and dispose of waste materials found
in Buildings #1-4.

OHM continues to work on saﬁpling of materials from

Buildings 1,2, &4. OHM also continues to drain and
remove PCB transformers from Buildings #2, 3, and 4.

~2. Removal Actions to Date

Fund-lead: -

PRP-lead:

ERCS ‘received analytical data for Buildings 36 and
'38 wastestreams, as well as for baghouse materials
and has contacted disposal facilities. ERCS
awarded the disposal contract to Michigan Disposal
'Inc. in Belleville, MI. Disposal samples were
sent to the facility and 92 drums of lead and
cadmium contaminated solids were sent out on May
14. :

PRP contractor, OH Materials mobilized to the site
on April 13, 1993. OHM sifted soil in the eastern
portlon of the site to remove lead and battery
casings. Five roll offs were generated and
shipped off site on 5/5 and 5/6. All drums in
Building 4 were lowered to the first floor staging
area, in addition to the collection of drums to a
central location in Buildings 1 & 2.

OHM subcontracted NSC to conduct asbestos
abatement. The asbestos abatement in the boiler
room of Building 4 commenced on 5/3 and was
completed on 5/7. NSC also abated friable
asbestos from a pipe on the first floor of
Bu1ld1ng 1 on 5/7.

Durlng the week of May 10-14, OHM finished
sampling containers in Building #4. OHM cleared
the entrance to Building #3 of concrete from the
tank containment and cleaned up the PCB debris
from around the transformers. To date,
approximately 20 drums of debris have been
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generated. They also finished welding the
Baghouse inspection ports in the 3rd floor of
Building #4 and picked up potential chemical
debris from Buildings #1,2,3, and 4.

Transformers #6,7,8 and 12 were pumped on May 13,
and oils were shipped to USPCI in Kansas City, MO,
then for final disposal in Utah by incineration.

Enforcement

N/A

 Hext Steps

Characterize the site wastes for disposal.

Treatment, recycling or diééééai”of.the wastes, as
appropriate, in a CERCLA approved facility.

N/A

- COS8T INFORMATION

.Mitigation‘funding for this site has been approved in

the amount of $1.2 million, with a ceiling amount of
$1.5 million. To date ERCS expenditures are $148,700,
TAT costs to date amount to approximately $23 000, and

USCG cost is about $4,341. EPA dlrect cost is $30, 500.

»The above accounting of expendltures is an estlmate

based on figures known to the 0SC at the time this
report was written. The cost accounting provided in
this report does not represent an exact monetary flgure
which the EPA may include in any claim for cost :
recovery. _



vVI. DISPOSITION OF WAST‘E
Wastestream Medium | Quantity | Containment Treatmeni Disposal
Migration Control

FUND-LEAD: " Immobilization; | -
Lead Contaminated | Solid 92 17-H drums - 17-H drums Michigan
Baghouse filters, Drums ' Disposal, Inc.,
soil and other Bellev_ille, MI,

' PRP-LEAD: o
PCB oil >500 ppm | Liquid .| 8573 K . Tanker truck ~ Incineration USPCI, Kansas _

' . City, MO

Lead contaminated Solid 220,000 ljump Trailer Landﬁll. GSX Chemical
soil and battery P : Services, Inc
casings Pinewood, SC

NOTE 98,310 gallons of PCB wastes were erroneously reported in POLREP #1. No PCB wast&s have been

genemted to date at this site.

POLREPS FINAL ___

FURTHER

FORTHCOMING POLREP_X__
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